
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13
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Run date

Time

Reviewer: Ghafghazi, Ben 20-May-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 234 Date: 19-Mar-201 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 192

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Furlough Day this day.
·Met with Greg Allen and Hovik to go over pending and open items to close this month . We agreed on
the progress pay items. However, there were two items that we did not agree on. MCM expected to get aid
for item #26, Temporary CMS. They claimed that they had provided the three units required by the
contract but they only used it a couple times. They wanted to get paid for that. The second item was Item
#56, Jacking superstructure, and Temporary Bent 19AR. Informed Greg that we did not need to jack the
super structure. Greg said that they were ready for it and since wed we didn’t need it, they should still need 
to get paid. I told him that I would discuss this with the Structures, as I did not have first hand information
as what happened at the site.
·Prepared for Progress Pay Estimate 33. Will run on Monday, March 21, 2010.
·Reviewed and approved daily diaries, timesheets.
·Submitted mileage log.
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